

Site Construction Update - Week of 01-Feb-2021 to 06-Feb-2021

1. Dewatering wells active throughout site (settlement tank & discharge point located at North side of Galleria Mall)
2. On-going bulk excavation to depth of second row tiebacks, shaving of caisson wall, & associated daily exporting
3. Second row production tieback installation works
4. Crane # 1 erection at Northwest corner of site